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Dear Mr. Kanakis and Mr. Karpa: 

On behalf of the Peninsula Restoration Group (PRG), Key Environmental, Inc. (KEY) has 
prepared this correspondence to request concurrence from the New Jersey Department of 
Environmental Protection (NJDEP) for a minor revision of the near-shore river sediment removal 
limits on the subject project. The Final Interim Response Action Workplan (IRAW) specifies 
that sediments will be removed within 50 feet of the proposed barrier wall alignment and to a 
maximum depth of three (3) feet below the sediment surface or until the Meadowmat is 
encountered (if less than 3 feet). The 50 foot horizontal offset was established based upon the 
practical limitations of land-based excavation equipment in the context of an interim response 
action for the Sites. 

The PRG's construction contractor, WRScompass (WRS) initiated sediment removal activities 
within the river on January 10, 2011. To date, roughly 80 percent of the sediment removal effort 
has been completed, and backfilling of the excavation area has commenced. WRS has utilized a 
long-reach excavator to execute these removal activities, and in general has been able to achieve 
a 50 foot reach, and to the required depth of excavation. However, a recent bathymetric survey 
has demonstrated that the pre-excavation grades are roughly two (2) feet lower than expected 
(likely due to natural scour), and as a result, in certain areas near the offshore limits of 
excavation the additional depth has made sediment removal efforts relatively ineffective with the 
long-reach excavator. WRS made significant efforts to remedy the situation, including 
retrofitting the excavator bucket with a field-fabricated extension; however, given the additional 
required depth of excavation which is generally below the water surface, these efforts have not 
enabled WRS to effectively remove sediments in these limited areas. Attached Figure 1 depicts 
the areas in question. The areas are approximately 2,500 square feet and represent four (4) 
percent of the overall area proposed for excavation in conjunction with implementation of the 
IRAW. 

We believe that with the efforts made to date the intent of the sediment removal action has been 
honored, i.e., excavation of near-shore sediment to the practical limitation of commonly 
available construction equipment. As such, at this time the PRG is requesting NJDEP's 
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concurrence with a proposed revision of the IRAW-specified sediment removal limits, to account 
for the limited problematic areas that are beyond the practical and effective reach of the on-site 
excavation equipment. 

In summary, this correspondence was prepared to request NJDEP's concurrence with the 
proposed modification of the sediment excavation limits. We look forward to NJDEP's review 
and concurrence with this request. Please feel free to contact Mr. Alan Briggs or me at (412) 
279-3363 at your earliest convenience with any questions or comments. 

Sincerely, 

Key Environmental, Inc, 

James S. Zubrow, P.G. 
Principal Hydrogeologist 

cc: M. W. Kelly 
E. Castro 
M. Brourman 
M. Slenska 
G. Coscia 
A. Hess 
K. Staiger 
M. Martello 
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NOTES: 

TIDAL ELEVATION DATA CALCULATIONS WERE PROVIDED BY GEOD 
CORPORATION DERIVED BY UTILIZING INFORMATION FOR TIDAL 
STATIONS 8 5 3 - 0 6 9 6 AND 8 5 3 - 0 7 7 2 USING THE 1983 -2001 TIDAL 
EPOCH AND ARE REFERENCED TO THE NATIONAL GEODETIC VERTICAL 
DATUM OF 1929 (NGVD 1929). 

SIGNinCANT PORTIONS OF THE SITE ARE LOCATED WITHIN THE 
100-YEAR FLOOD PLAIN (SEE FEMA MAPS IN LURP APPLICATION FOR 
LOCATION OF FLOOD HAZARD ELEVATION). THE FLOOD HAZARD 
ELEVATION IS + 9FT MSL. 
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